MICHIGAN DEPARTMENT OF TRANSPORTATION
Airports Division
2008 Letting Schedule Dates

Final Plans & Estimates dates are the LATEST possible to meet letting deadlines. NO
EXCEPTIONS without project manager prior approval

All bid openings are scheduled at 10:30 a.m., LOCAL TIME, MDOT-Van Wagoner Bldg., 1%
Floor One-West Conference Room, 425 West Ottawa Street, Lansing, Ml 48933. Only bids
submitted electronically using BidExpress will be accepted.

Construction advertisements along with pay item quantities are posted at the web site:
http://www.mdot.state.mi.us/bids/. The eProposal's can also be accessed from this website.

Final Plans & Estimates Expected date of Advertisement

To Airports Division Posting on Web site Bid Letting
October 29, 2007 December 05, 2007 January 11, 2008
November 19, 2007 December 26, 2007 February 1, 2008
December 21, 2007 January 30, 2008 March 7, 2008
January 21, 2008 February 27, 2008 April 4, 2008
February 18, 2008 March 26, 2008 May 2, 2008
March 24, 2008 April 30, 2008 June 6, 2008

April 28, 2008 June 4, 2008 July 11, 2008

May 19, 2008 June 25, 2008 August 1, 2008
June 23, 2008 July 30, 2008 September 5, 2008
July 21, 2008 August 27, 2008 October 3, 2008
August 25, 2008 October 1, 2008 November 7, 2008
September 22, 2008 October 29, 2008 December 5, 2008

NOTE: Construction start date should be at least 49 days (7 wks) after the bid opening to ensure
time to execute & award the contract.


http://www.mdot.state.mi.us/bids

